LASSEN COUNTY STIP PROJECTS

PPNO ALLOC ACTUAL AWARD | ACTUAL EXPEND
:;{OJECT NUMBER :_L\J(';g DESCRIPTION V'IY\C()F?EK C?(-(I:;IEE g-:(/; ggﬁ; 98/99 | 99/00 | 01/02 | 02/03 | 03/04 | 04/05 | 05/06 TFC’)F'{I'i\IiS FEgAAI_UETH DEAIA_IIS?IEE EXEN ALLOC DE\LVSLFigE EXTEN AWARD DEE);(APDEL'TI\?E EXTEN ACTIONS / COMMENTS
PROJECT TITLE DEADLINE DATE DEADLINE DATE DEADLINE
2046 FED $ |State Route 139 east to New 1998 E&P 6/4/99 Unallocated funds moved to PPNO 2121
RPSTPL-5907(013) Johnstonville Road - Constr E&P No E&P alloc, author Fed money w/ local match under PE
1A0000L Construct new CT | PS&E | 353.09 80 433.09] 7/24/1998 2/28/02 6/3/1998 6/30/2001 6/30/2002 |10/21/99 $44K transf fr R/W to PS&E.
SKYLINE ROAD two-lane roadway CTC] RW 256 256] 2/7/2002 6/3/1998 6/30/2001 6/30/2002 | 6/07/01 CTC appr 12 mos ext for exp of PS&E & R/W
EAST CON 2/7/02 transf $80K fr Corridor 2121 to PS&E.
03/03 transf $34K to E&P & $63,810 to PS&E fr 2048.
Environmental Document done. USCOE permit in process, 07/03 transf $34K fr E&P to E&P on 2047 (no E&P alloc on 2046)
total 689.09 need LEDPA buyoff from USCOE and EPA Only allow transf comp to comp under corr guidelines
6/4/99 Unallocated funds moved to PPNO 2121
2047 FED $ Johnstonville Rd, south New 1998 | CT | E&P 299 299] 7/24/1998 6/3/1998 6/30/2001 | 6/30/2002 J08/00 transf $51K fr PS&E to E&P.
RPSTPL-5907(014) to State Route 36 - Constr CT | E&P 10 10] 7/24/1998 1/23/2002 6/30/2004 6/7/01 CTC appr 20 mos ext for exp of E&P and PS&E.
1A0100L Construct new CT | PS&E 65 20 85] 7/24/1998 2/28/02| 6/3/1998 6/30/2001 1/23/02 Alloc $10K STIP match fr 2123 const to match $76KTEA bal
SKYLINE ROAD two-lane roadway R/W of 2123 ($74K) remains in const comp for TEA match
EXTENSION CON 2/8/02 transf $20K to PS&E fr 2121.
03/03 transf $10K E&P, $65K PS&E fr 2048.
5/30/03 $52K TEA/$6,583 Local match added
Environmental Document in process. 7/11/03 transf $34K fr E&P 2046 to E&P 2047 (no E&P alloc on 2046)
total 394 Need LEDPA buyoff from USCOE and EPA Only allow transf comp to comp (vert transf) per corridor guidelines.
6/4/99 Unallocated funds moved to PPNO 2121
2048 FED $ State Route 36 to New 1998 | CT | E&P 190 190] 7/24/1998 6/6/1998 6/30/2001 2/28/2003 16/7/01 CTC appr 20 mos ext for exp of E&P and PS&E.
RPSTPL-5907(015) Richmond Road - Constr CT | PS&E 0 0] 7/24/1998 6/6/1998 6/30/2001 2/28/2003 |03/03 transf $34K E&P & $63,810 PS&E to 2046
1A0200L Construct new R/W and transf $10K E&P & $65K PS&E to 2047 from
SKYLINE ROAD two-lane roadway CON unexpended expired funds on this proj.
SOUTH This project postponed to future years Transfered funds will cover costs of E&P & PS&E on other two
projects that were incurred prior to the expir date of the funds.
total 190 Transferred $81K from PS&E to E&P, effective 2/4/2004.
3/23/01 appr: $10K fr constr to E&P
2121 FED $ Skyline Road Corridor - New 1998 E&P COMBINED PPNOs 2046,2047,2048 =2121
1A0100L Funding vehicle for Constr | 1998 | CT | PS&E 282 -100 2/28/02 CEQA and NEPA expired; still pending reevaluation summer 2003
SKYLINE ROAD programmed dollars 1998 CTC| RW 1270 2/28/02 2/02 $100k shift - $80k to East, $20k to Extension
CORRIDOR to use on Skyline Road 2004 CTC| RW 400 400 6/30/2005 |$275k R/W Alloc req to PPNO 2046 Aug 04 5/11/00 CTC appr 20 mos extensions for PS&E, R/W, Constr
project that has need 1998 |CTC| CON 3873 2/28/02 $125k R/W Alloc req to PPNO 2047 later 04 ]$282k, 1270k, 3873k will lapse until next County share period.
2002 |cTtc| coN Confirmed with Winton 6/16/04 rs $6871 adopt STIP amount after CTC reshuffle w/ technical
2004 CTC|] CON 6871 6871 6/30/2006 correction at July 02 CTC mtg - $7195 minus $1000 to A-2 plus $676
PPNO 2046 R/W Allocation tabled until 2004 |fr0m 3rd year share to Const. = $6871
Budget Act passed $400k R/W Alloc req sent to HQ 6/04 kl - tabled
total 7271
into Const PPNO 2121 04/05
2122 ST $ |Skyline East Bikeway - New 1998 E&P TEA MATCH
1A8900L Construct Class One Constr PS&E
SKYLINE ROAD EAST Bikeway R/W 5/11/00 CTC appr 20 mos extension.
BIKEWAY CTC] CON 54 54 2/28/02 Funds lapsed
total 54 12/3/01 Req part alloc of $16K to match PE w/$38K to unprogr bal
TEA MATCH
2123 ST $ |Skyline Road Extension New | 1998 | CT | E&P 10 10 1/23/2002 6/30/2004 1123102 CTC appr adv & part alloc of $10K to match PE for Ext Bikeway
1A9000L and South Bikeway - Constr PS&E Balance of $74K remains in constr comp
SKYLINE ROAD EXTEN Construct Class One RIW
AND SOUTH BIKEWAY Bikeway CON
2004 CTC| CON 74 74 6/30/2006
| | total 84
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LASSEN COUNTY STIP PROJECTS

PPNO FED ALLOC | ACTUAL AWARD | ACTUAL EXPEND
E/F_\{OJECT NUMBER :_L\isg DESCRIPTION \_/I_V\(()PF:EK ggg_ c(;:':c/; ggﬁp{ 98/99 | 99/00 | 00/01 | 01/02 | 02/03 | 03/04 | 04/05 T%E{riis AUTH Déllilg(lz_)lcl:\lE EXTEN ALLOC Dé\//_\vgﬁgE EXTEN AWARD D?/(-\'T:)EL’T‘I\?E EXTEN ACTIONS / COMMENTS
PROJECT TITLE DATE DEADLINE| DATE DEADLINE DATE DEADLINE
3/23/01 appr: $70k fr Constr to PS&E.
2049 FED $ County Road A-2 from Recon 1998 CT | E&P 51 51] 7/24/1998 6/3/1998| 6/30/2001 3/23/01 appr: $10k fr E&P to PS&E
RPSTPL-5907(016) SR 139 to SR 299 and 1998 CT | PS&E 355 355| 7/24/1998 6/3/1998| 6/30/2001 and $10k fr Constr to E&P
1A0300L from SR 299 to Modoc 2002 CT | PS&E 100 100} 5/9/2002 5/9/2002 6/30/2004 mw - alloc by CTC - $50K returned to unprogr bal
COUNTY ROAD A-2 and County Line 1998 R/W 0 Inspected 3/17/04 rs
BIEBER - LOOKOUT ROAD 1998 CTC| CON 4925 4925] 9/5/2002 12/6/2000 10/6/2002 9/24/2002] 9/24/2005 Award amt $3,682,355. Const complete
2002 CTC] CON -900 This $900k was respread County expects $700k in CCOs to add driveway
to other projects in 2004 STIP culverts, etc, cleared this w/ Winton/HQ by email.
total 5431 Portion of $900k to 2121, STIP Amend 03/04 FY
$267 lapsed funds not recoverable. Told Co
2124 ST FY
PPM99-6137(004) ST$ Planning, Programming, PPM 9900 CT 330 330 9/17/1999 Project closed
PPMO01-6137(007) and Monitoring 0001 CT 122 122 2/15/2001 Project closed
PPMO02-6137(009) 0102 CT 100 100 6/10/2002 6/30/2004 Lassen submitted inv for $100k May 2004
PPMO05-6137(xxx) 0405 CTC 50 50 6/30/2005 Allocation tabled until passage of 2004 Budget Act $50k Con Alloc req sent to HQ 6/04 kl - tabled
PPMO08-6137(xxx) CTC 50 6/30/2008 $50k programmed in 07/08
455234L 455564L total 652
2141 FED $ New Westwood New 1998 E&P Added $157k from TEA
STPLE-5907(019) Old Trailhead Visitor Center Constr PS&E Award amt: $467,493
4542341 STIP/ R/W Accounting 7F, project being final vouchered.
WESTWOOD TRAILHEAD  TEA TEA funds CTC| CON 251 251| 2/28/2001 5/11/2000f 5/11/2001 5/8/2001 Project complete, audit pending according to
VISITOR CENTER total 251 Dan Newton for September 2003
2157 ST$ On Bassett Rd, Old Hwy Rehab 1998 E&P
RPL-5907(021) Rd., Little Valley Rd, PS&E
454394L Thermo-Grasshopper R/W Accounting 9l - Project closed
LASSEN COUNTY ROAD Road CT | CON 1600 1600 7/3/2000 7/3/2001 8/23/2000 Award amt: $1,239,290
Roadway Rehab total 1600 9/9/2000 Award amt: $ 230,249
2235 ST$ Ravendale/Johnstonville Rehab 2000 E&P
RPL-5907(024) Mail Rt PS&E
454964L Roadway Rehab R/W
MAIL ROUTE/ CT | CON 736 736 5/3/2001 5/3/2002 7/10/2001 FROE to District 10/02
JOHNSTONVILLE ROAD total 736 Accounting 7B - Lassen finishing Audit
2236 ST$ Near Doyle-Constantia Rehab 2000 E&P
RPL-5907(025) Roadway Rehab PS&E
454974L R/W
CONSTANTIA ROAD CT | CON 620 620 5/3/2001 5/3/2002 7/10/2001 FROE to District 10/02
total 620 Accounting 7B - Lassen finishing Audit
2237 ST$ Doyle, Butingville & Rehab 2000 E&P
RPL-5907(026) Westwood, Doyle Loop PS&E
4549841 Doyle Grade, Sears Rd, R/W
DOYLE LOOP, SEARS RD, Third & Ash Sts. CT | CON 731 731 5/3/2001 5/3/2002 7/10/2001 FROE to District 10/02
3RD, AND ASH Roadway rehab total 731 Accounting 7B - Lassen finishing Audit
HEADS UP / PENDING ALLOCATED/AUTHORIZED PROJECT COMPLETE FUNDS LAPSING ALLOCATE OR EXTEND BEFORE DEADLINE CONSIDER REPROGRAMMING IN LATER FISCAL YEARS Adopted 2004 STIP
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LASSEN COUNTY STIP PROJECTS

PPNO FED ALLOC AWARD | ACTUAL EXPEND
PROJECT NUMBER FUND .
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PROJECT TITLE DATE DEADLINE DEADLINE| DATE DEADLINE
2238 ST$ Butingville-Lakecrest Rd,  Rehab E&P
RPL-5907(028) Sunnyside Rd,Little Valley, PS&E
455004L RD. RIW
LAKECREST,SUNNYSIDE, 2000 CT|] CON 708 708 5/3/2001 5/3/2002 7/10/2001 FROE to District 10/02 - Sent to HQ
AND LITTLE VALLEY total 708 Accounting 7B - Lassen finishing Audit
2241 ST$ Near Doyle & Westwood,  Rehab E&P
RPL-5907(029) Laver Xsing & Delwood St PS&E
455034L RIW
LAVER CROSSING AND 2000 CT|] CON 205 205 5/3/2001 5/3/2002 7/10/2001 FROE to District 10/02 - Sent to HQ
DELWOOD ST. total 205 Accounting 9l - Project closed
2170 ST$ Near Susanville Reconstr E&P
RPL-5907(022) Spring Ridge Road and PS&E
454464L SR 139 Connection R/W Construction complete. One invoice
SPRING RIDGE ROAD 2000 CTC] CON 300 300 5/3/2001 5/3/2002 6/1/2001 paid $299,999 to Tribe as lump sum.
total 300 Accounting 9l - Project closed
E&P
PS&E
RIW
CON
E&P
PS&E
RW
CON
E&P
PS&E
RIW
CON
E&P
PS&E
RIW
CON
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LASSEN COUNTY STIP PROJECTS

PPNO FEDS$/ TYPE FED ALLOC ACTUAL ACTUAL EXPEND
E;{OJECT NUMBER FSTIP DESCRIPTION OF C?(-(I:;IEE g*:(/; ggﬁ; 02/03 | 03/04 | 04/05 | 05/06 | 06/07|07/08 08/09 TFC’)?g)\iS AUTH D&E?&E EXT ALLOC D@L‘VSSBE Al\)/\IIEA»;«ITDDLIfI)I;T AWARD DEEI)D(ENE EXT ACTIONS / COMMENTS
PROJECT TITLE ST$ WORK DATE DEADLINE|  DATE DATE DEADLINE|
2261 FED $ |Main St from Route 395 to Rehab 2002 E&P
RSTPL-5907(036) ST$ |Route 395 2004 CTC| E&P 170 170 6/30/2007
4557541 | 2002 | PS&E 0
JANESVILLE MAIN STREET 2004 CTC | PS&E 150 150 6/30/2009
R/W 0 1$15k R/W future need 08/09
CON 0 $2,165k Con future need 08/09
total 320
2262 From US 395 to US 395 2002 CT E&P 185 185 6/30/2003 Project dropped in 2004 STIP
RPSTPL-5907(037) FED $ Rehab 2002 CT | PS&E 588 588
455764L ST$ RW 0 1$62k R/W
COUNTY ROAD A-3 CON 0 $6,405k Con
total 773
2263 Rehab Co Rds (A) 201, 215, E&P 0 $2k E&P Loc Funds 07/08
11 locations 311, 312, 304, 315, 103, Rehab PS&E 0 $5k PS&E Loc Funds 07/08
Various County Roads ST$ |WWw-25, CC-12, CC-09 R/W 0 $1k R/W Loc Funds 07/08
2004 CTC|] CON 2162 2162 6/30/2009 $252k Con Loc Funds 08/09
total 2162
2356 E&P 0 $1k E&P Loc Funds 06/07
County Rds (B) 404, 413, 416, Rehab PS&E 0 $3k PS&E Loc Funds 06/07
6 locations ST $ |417,403, 502 R/W 0 $1k R/W Loc Funds 06/07
Various County Roads 2004 CTC ]| CON 1118 1118 6/30/2008 $134k Con Loc Funds 07/08
total 1118
2395 E&P 0
PS&E 0
TE Reserve Fed $ RIW 0
2004 CTC|] CON 426 227, 186 282 241 1362 See TE in STIP guidelines
total 1362
2396 ST $ |Bridge # 7C-1 replacement Replace E&P 0
on Mapes Road Bridge PS&E 0
RW 0
Susan River Overflow #3 2004 CTC|] CON 300 300 6/30/2007
State-only match HBRR total 300
2397 ST $ |Bridge # 7C-2 replacement Replace E&P 0
on Mapes Road Bridge PS&E 0
RW 0
Susan River Overflow #5 2004 CTC|] CON 176 176 6/30/2007
State-only match HBRR total 176
HEADS UP!! ALLOCATED/AUTHORIZED PROJECT COMPLETE or DELETED FUNDS LAPSING ALLOCATE OR EXTEND B4 DEADLINE CONSIDER REPROGRAMMING IN LATER FISCAL YEARS Adopted 2004 STIP
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